
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/18/2006

ESTIMATE SUMMARY 15:26:11

CONTID: C15368         ESTIMATE NO: 0010 PROG 2002

PCN: 15368-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 36:  RAMP METERING PERCENT TIME:

PROJECT NO: SHE 0361-080                  

US 36:  RAMP METERING

NAME OF ROAD: 036B

PROJECT COUNTIES: BOULDER, REGION 6

CONTRACTOR:

INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 06/14/2006 DATE TIME STARTED 10/10/2005

6309 MONARCH PARK PLACE SUITE DATE LET 09/08/2005 DATE WORK BEGAN

 DATE AWARDED 09/14/2005 DATE TIME STOPPED 06/14/2006

 DATE CONTRACT EXECUTED 10/05/2005 DATE ACCEPTED 06/14/2006

LONGMONT CO 80503     303-530-4212 DATE NOTICE TO PROCEED 10/10/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 538,703.34 PARTICIPATING $ $ 527.74

AWARD PROJECT AMT: 525,045.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7.92

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.36

TIME ALLOW:

ORIG TIME ALLOW:

140 WORK DAYS

WORK DAYS140

98.94%

5,721.33

527.74

527.74

519.82

$

$

$

$

532,982.01

0.00

532,982.01

0.00

532,982.01

-7,412.99

0.00

525,569.02

0.00

AMOUNT DUE 525,569.02 519.82

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 519.82

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6

ADAMS, REGION 6

126.5
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PCN: 15368-BID    ESTIMATE RUN 08/18/2006

PROJECT: SHE 0361-080                  ESTIMATE NO: 0010 15:26:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF PAVEMENT MARKING 3,581.000 3,581.000

SF  0.000 0.00

1.59000 3,581.000 5,693.79

202-00250  
 

0010 *REMOVAL OF GROUND SIGN 11.000 11.000

EACH 0.000 0.00

106.00000 11.000 1,166.00

202-00810  
 

0015 *POTHOLING 96.000 96.000

HOUR 0.000 0.00

28.00000 96.000 2,688.00

203-01597  
 

0020 *EROSION BALES (WEED FREE) 40.000 40.000

EACH 0.000 0.00

12.72000 40.000 508.80

208-00011  
 

0025 *SILT FENCE 1,184.000 1,184.000

LF  0.000 0.00

1.22000 1,184.000 1,444.48

208-00020  
 

0030 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

397.50000 2.000 795.00

208-00045  
 

0035 *EROSION CONTROL SUPERVISOR 22.000 22.000

HOUR 0.000 0.00

95.40000 22.000 2,098.80

208-00205  
 

0040 *GUARDRAIL TYPE 7 (STYLE CC) 358.000 358.000

LF  0.000 0.00

149.62000 358.000 53,563.96

606-00720  
 

0045 *GUARDRAIL TYPE 7 (STYLE CD) 10.000 10.000

LF  0.000 0.00

313.76000 10.000 3,137.60

606-00730  
 

0050 FENCE (TEMPORARY) 400.000 400.000

LF  0.000 0.00

1.59000 400.000 636.00

607-11580  
 

0055 *DELINEATOR (TYPE I) 80.000 80.000

EACH 0.000 0.00

15.90000 80.000 1,272.00

612-00001  
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PCN: 15368-BID    ESTIMATE RUN 08/18/2006

PROJECT: SHE 0361-080                  ESTIMATE NO: 0010 15:26:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 1-1/4 INCH ELECTRICAL CONDUIT 740.000 740.000

LF  0.000 0.00

6.83000 740.000 5,054.20

613-00125  
 

0065 *2 INCH ELECTRICAL CONDUIT (BORED) 8,791.000 8,791.000

LF  0.000 0.00

5.40000 8,791.000 47,471.40

613-00206  
 

0070 2 INCH ELECTRICAL CONDUIT (PLASTIC) 8,316.000 8,316.000

LF  0.000 0.00

3.82000 8,316.000 31,767.12

613-01200  
 

0075 PULL BOX (24"X36"X24") 17.000 17.000

EACH 0.000 0.00

594.00000 17.000 10,098.00

613-07023  
 

0080 WIRING 1.000 1.000

L S 0.000 0.00

26,090.00000 1.000 26,090.00

613-10000  
 

0085 *SIGN PANEL (CLASS II) 342.000 342.000

SF  0.000 0.00

26.50000 342.000 9,063.00

614-00012  
 

0090 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 84.000 84.000

LF  0.000 0.00

26.50000 84.000 2,226.00

614-01585  
 

0095 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

7.000 7.000

EACH 0.000 0.00

79.50000 7.000 556.50

614-01588  
 

0100 TRAFFIC SIGNAL FACE (8-8) 16.000 16.000

EACH 0.000 0.00

408.00000 16.000 6,528.00

614-70216  
 

0100 MATERIAL ALLOWANCE TRAFFIC SIGANL FACE 8-8 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

0105 TRAFFIC SIGNAL FACE (12-8-8) 16.000 16.000

EACH 0.000 0.00

520.00000 16.000 8,320.00

614-70328  
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PCN: 15368-BID    ESTIMATE RUN

PROJECT: SHE 0361-080                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE12-8-8 IN 
CONTAINER

0.000

EACH 0.000 0.00

400.00000 0.000 0.00

0110 *LOOP DETECTOR WIRE 7,677.000 7,677.000

LF  0.000 0.00

3.98000 7,677.000 30,554.46

614-72875  
 

0110 MATERIAL ALLOWANCE LOOP WIRE 0.000

LF  0.000 0.00

0.17000 0.000 0.00

0115 TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 32.000 32.000

EACH 0.000 0.00

716.67000 32.000 22,933.44

614-72878  
 

0120 TELEPHONE INTERCONNECT WIRE 1,590.000 1,590.000

LF  0.000 0.00

1.25000 1,590.000 1,987.50

614-72891  
 

0125 FLASHING BEACON 15.000 15.000

EACH 0.000 0.00

1,556.30000 15.000 23,344.50

614-80000  
 

0125 MATERIAL ALLOWANCE POLES ON SITE AT CONTAINER 0.000

EACH 0.000 0.00

575.00000 0.000 0.00

0130 TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 16.000 16.000

EACH 0.000 0.00

894.07000 16.000 14,305.12

614-84100  
 

0135 SPREAD SPECTRUM RADIO 6.000 6.000

EACH 0.000 0.00

2,109.17000 6.000 12,655.02

614-86002  
 

0135 MATERIAL ALLOWANCE SSR AT CONTAINER 0.000

EACH 0.000 0.00

1,650.00000 0.000 0.00

0135 MATERIAL ALLOWANCE TELEMETRY AT CONTAINER 0.000

EACH 0.000 0.00

225.00000 0.000 0.00
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PCN: 15368-BID    ESTIMATE RUN 08/18/2006

PROJECT: SHE 0361-080                  ESTIMATE NO: 0010 15:26:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0140 TELEMETRY (FIELD) 4.000 4.000

EACH 0.000 0.00

497.00000 4.000 1,988.00

614-86105  
 

0145 CONTROLLER (TYPE 170E) 5.000 5.000

EACH 0.000 0.00

7,424.00000 5.000 37,120.00

614-86245  
 

0145 MATERIAL ALLOWANCE CONTROLLERS ON SITE IN CONTAINER 0.000

EACH 0.000 0.00

5,600.00000 0.000 0.00

0150 OPTICAL TRANSCEIVER 1.000 1.000

EACH 0.000 0.00

3,262.00000 1.000 3,262.00

614-87020  
 

0150 MATERIAL ALLOWANCE OPTICAL TRANSCEIVER STORED AT 
CONTAINER

0.000

EACH 0.000 0.00

2,700.00000 0.000 0.00

0155 CLOSED CIRCUIT TELEVISION 1.000 1.000

EACH 0.000 0.00

3,065.00000 1.000 3,065.00

614-87320  
 

0160 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

37,416.00000 1.000 37,416.00

626-00000  
 

0165 *EPOXY PAVEMENT MARKING 43.000 43.000

GAL 0.000 0.00

106.00000 43.000 4,558.00

627-00005  
 

0170 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 711.660 711.660

SF  0.000 0.00

9.54000 711.660 6,789.24

627-02001  
 

0175 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

330.000 330.000

SF  0.000 0.00

9.54000 330.000 3,148.20

627-30410  
 

0180 *FLAGGING 513.500 513.500

HOUR 0.000 0.00

21.20000 513.500 10,886.20

630-00000  
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PCN: 15368-BID    ESTIMATE RUN 08/18/2006

PROJECT: SHE 0361-080                  ESTIMATE NO: 0010 15:26:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 *TRAFFIC CONTROL INSPECTION 52.000 52.000

DAY 0.000 0.00

63.60000 52.000 3,307.20

630-00007  
 

0190 *TRAFFIC CONTROL MANAGEMENT 111.000 111.000

DAY 0.000 0.00

344.50000 111.000 38,239.50

630-00012  
 

0195 *TRAFFIC CONTROL VEHICLE 15.000 15.000

DAY 0.000 0.00

646.60000 15.000 9,699.00

630-00020  
 

0200 *FLASHING BEACON (PORTABLE) 0.000 0.000

EACH 0.000 0.00

530.00000 0.000 0.00

630-80001  
 

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 2.000

EACH 0.000 0.00

42.40000 2.000 84.80

630-80341  
 

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000 35.000

EACH 0.000 0.00

42.40000 35.000 1,484.00

630-80342  
 

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000

EACH 0.000 0.00

42.40000 8.000 339.20

630-80343  
 

0220 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 160.000 160.000

SF  0.000 0.00

16.96000 160.000 2,713.60

630-80344  
 

0225 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 1.000

EACH 0.000 0.00

424.00000 1.000 424.00

630-80358  
 

0230 *PORTABLE MESSAGE SIGN PANEL 33.000 33.000

DAY 0.000 0.00

106.00000 33.000 3,498.00

630-80359  
 

0235 *DRUM CHANNELIZING DEVICE 20.000 20.000

EACH 0.000 0.00

31.80000 20.000 636.00

630-80360  
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PCN: 15368-BID    ESTIMATE RUN 08/18/2006

PROJECT: SHE 0361-080                  ESTIMATE NO: 0010 15:26:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 *TRAFFIC CONE 200.000 200.000

EACH 0.000 0.00

10.60000 200.000 2,120.00

630-80380  
 

0245 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 1.000

EACH 0.000 0.00

6,360.08000 1.000 6,360.08

630-85040  
 

0250 F/A MINOR CONTRACT REVISIONS 5,721.330 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0255 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0260 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0265 F/A OBTAIN POWER/PHONE SOURCES 5,053.570 4,525.830

F A 527.740 527.74

1.00000 5,053.570 5,053.57

700-70035  
 

0275 MODIFICATION OF TRAFFIC SIGNAL CONTROLLER CABINET . 
CABINET BASE BUILT LEVEL ON STEEP SLOPES

3.000 3.000

EACH 0.000 0.00

1,090.00000 3.000 3,270.00

614-86920  
 

0280 ADDED ITEM (DOLLAR)/ MATERIAL CHANGE ON 16 SIGNAL 
HEADS PER CDOT

1.000 1.000

DOL 0.000 0.00

1,073.44000 1.000 1,073.44

900-00006  
 

0285 TELEMETRY (MASTER) TELENETICS MODEMS FOR REGION 4 
EQUIPMENT CHANGE PER CDOT

1.000 1.000

L S 0.000 0.00

6,419.00000 1.000 6,419.00

614-86005  
 

0290 ADDED ITEM (WEEK)/ EXCAVATOR INVOICED PRICE PER WEEK 1.000 1.000

WK  0.000 0.00

922.94000 1.000 922.94

900-00026  
 

0295 SPRINKLER SYSTEM REPAIRS THAT WERE MADE AT FOOTHILLS. 
DAMAGE UNAVOIDABLE

2.000 2.000

L S 0.000 0.00

1,476.00000 2.000 2,952.00

623-09900  
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PCN: 15368-BID    ESTIMATE RUN 08/18/2006

PROJECT: SHE 0361-080                  ESTIMATE NO: 0010 15:26:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 *MOBILIZATION (WITHOUT AUTOPAY) MOB FOR BARRIER 
PAINTERS ADDED ITEM PER CDOT

1.000 1.000

L S 0.000 0.00

1,001.22000 1.000 1,001.22

626-00100  
 

0305 *STRUCTURAL CONCRETE COATING .  ADDED STRUCTURAL 
COATING FOR NEW BARRIER AT PECOS

246.000 246.000

SY  0.000 0.00

11.33000 246.000 2,787.18

601-40300  
 

0310 VEHICLE DETECTION SYSTEM (SINGLE CAMERA) VEHICLE 
DETECTION SYSTEM -SINGLE CAMERA AT MCCASLIN

1.000 1.000

EACH 0.000 0.00

6,040.21000 1.000 6,040.21

614-72895  
 

0315 MOBILIZATION (WITHOUT AUTOPAY) 1.000 1.000

L S 0.000 0.00

365.74000 1.000 365.74

626-00100  
 

CAT 0200 $527.74 532,982.01CURRENT AMT 538,703.34 $$

PROJECT TOTAL 527.74 $ 532,982.01CURRENT AMT 538,703.34 $$


